
RECEIVED 
JUL 20 2016 

LOWER WILLAMETTE GROUP 

Office of Environmental Cleanup 

July 15,2016 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for June 2016 

Dear Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN JUNE 2016 

• None. 

Deliverables Approved by EPA 

• None. 

Deliverables Submitted to EPA and Other Actions 

• On June 1, 2016, a Portland Harbor senior managers call was held with EPA and the LWG. 

• On June 22, 2016, seven of the LWG ASOC signatories filed a request for dispute resolution on 
EPA's June 8, 2016, Draft Final Feasibility Study (FS). 

Comments/Documents Provided by EPA 

• On June 1, 2016, EPA provided the LWG interim release number 2 of responsive records to 
Freedom of Information Act (FOIA) request number EPA-R10-2016-005907. 

• On June 3, 2016, EPA provided the LWG interim release number 3 of responsive records to 
FOIA request number EPA-R 10-005907. 

• On June 8, 2016, EPA released the Portland Harbor Remedial Investigation/Feasibility Study 
Draft Final FS. 

• On June 8, 2016, EPA provided the LWG interim release number 4 of responsive records to 
FOIA request number EPA-R 10-005907. 

• On June 16, 2016, EPA provided the LWG errata to the Portland Harbor Draft Final FS. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• None. 
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3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

• None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

The LWG project team will assist EPA as requested with EPA's finalization of the FS and administrative 
record, pursuant to the final settlement agreement to resolve the January 19, 2016, FS dispute. 

Submittal dates for pending documents currently under preparation by the LWG and scheduled for submittal 
in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland Harbor RI/FS. 
This table includes pending and recently submitted deliverables for which EPA comments or approvals are 
required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the more complete list of 
LWG submittals and is equivalent to the former Table 1 provided in previous progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

Jonl^tr 

Jennifer Mott 
LWG Administrative Project Coordinator 

Copies: 
DEQ (email only) 
NOAA (email only) 
Confederated Tribes of Warm Springs (email only) 
Confederated Tribes of Yakama Nation (email only) 
Confederated Tribes of Siletz (email only) 
Confederated Tribes of Umatilla (email only) 
Grand Ronde (email only) 
Nez Perce Tribe (email only) 
Ridolfi (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Draft Final Feasibility 
Study (FS) 

06/08/2016 EPA Draft Final FS released 06/08/2016 

Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Round 1 
Compilation of 
Information for Sources 
Between RM 11 and 11.6 
East Bank of Portland 
Harbor 

November 
2007 

Submitted to EPA and DEQ 11/21/2007. 
Need written response from DEQ and EPA 
that upland sources are under investigation 
consistent with the Road to the ROD. 

Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG submitted a response 
to EPA's comments on the 11/23/2005 
version of the QAPP addendum. The LWG 
has not heard back from EPA on that 
response. The LWG believes that a final 
QAPP in not required. Need EPA agreement 
that this final QAPP is not required. 

Hydro/Sed Modeling 
Phase 2 Hydrodynamic 
Re-calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

Groundwater Pathway 
Draft Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

Revised Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 
(including Appendix A -
Site Summaries and 
Appendix B - Pilot Study 
Data Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure pathway is 
discharge from Outfall 22B. The existing 
data from Outfall 22B include the upland 
COIs and meet the data quality requirements 
for risk evaluation (Category 1/QA2). Based 
on the Round 2 Report evaluations, no 
additional seep data are needed. Therefore, 
this FSP is no longer needed. 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this FSP. 
This revised FSP was prepared and submitted 
after the associated field work was 
completed. 

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: 
Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional approval 
of proposed changes to the QAPP addendum 
received from EPA on 9/30/2005. EPA needs 
to provide final approval of this QAPP. 
Approval to conduct sampling was provided 
by EPA on 9/30/2005. 

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil Siltronic, 
Gasco, and Arkema 

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to 
conduct sampling was provided by EPA on 
9/30/2005. This revised FSP was prepared 
and submitted after the associated field work 
was completed. 

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to 
conduct sampling was provided by EPA on 
10/13/2005. This revised FSP was prepared 
and submitted after the associated field work 
was completed. 

Natural Attenuation 
Step 2 Natural 
A ttenuation Evaluation 
Report 

No longer 
needed 

Tech Memos 
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA directed the 
LWG to submit the final TRV Selection TM 
with the PRE. The final TRV Selection TM 
was submitted as an appendix to the 9/9/2005 
PRE. 

AQ16-06 Page 5 



ma 
LOWER WILLAMETTE GROUP 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed the 
LWG to submit the final PRE approach TM 
with the PRE. The final PRE Approach was 
submitted as an appendix to the 9/9/2005 
PRE. 

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

Revised 
Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable. The 
LWG has not heard back from EPA on this 
proposal. Need EPA agreement that this 
deliverable is no longer needed. 

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to 
Determining 
Backgroundfor the 
Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining 
Backgroundfor the 
Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the Draft 
RI Report 

Process for Delineating 
the Extent of 
Contamination 
Upstream and 
Downstream of the ISA 

The approach for Delineating the Extent of 
Contamination Upstream and Downstream of 
the ISA will be provided in the Draft Rl 
Report 

COPC Selection Interim 
Deliverable 

-1/23/2006 In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable. The 
LWG has not heard back from EPA on this 
proposal. Need EPA agreement that this 
deliverable is no longer needed. 

ECOLOGICAL RISK ASSESSMENT 
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is not 
required 

11/8/2005 

Round 2 Benthic 
Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

Revised Ecological 
Water Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 9/27/06. 
Additional revisions were submitted on 
10/13/2006. 

7/9/2006 

Feasibility Study 
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007. EPA comments 
received 2/15/08. A revised deliverable is not 
required, EPA comments indicated that they 
should be addressed in the FS. 

Jan-08 

Round 3 B (FS) Side-scan 
Sonar Data Report 

September 
2008 

Submitted 5/18/2009 

Treatment Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 
2009 

Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 
2009 

Submitted 3/27/2009 

Bent hie Toxicity AO PCs 
Check In Materials 

September 
2010 

Submitted 9/07/2010 

Treatment Technology 
Evaluation Tools Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Mitigation 
Determination Approach 
for Use in the FS Tools 
Memo 

' 

Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Feasibility Study 
Costing Approach Tools 
Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Identification of 
"COCs " and 
Contaminant Mobility 
Evaluation Criteria for 
the Draft FS Tools 
Memo 

Submitted 03/16/2011; EPA comments 
received 4/27/2011 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Dredging Water Quality 
Evaluation Tools Memo 

-
Submitted 03/31/2011; EPA comments 
received 4/27/2011 

Alternatives Screening 
Materials 

Submitted 04/06/2011 

Draft FS Key Elements 
Presentation 

-
Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

EPA Directed Draft 
Feasibility Study (FS) 
Key Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Derivation of Final 
Manganese PRG to 
Replace the Suter and 
Tsao (1996) Tier 11 
Value in the Portland 
Harbor Feasibility Study 
Memo 

Submitted 8/01/2014 
EPA comments received 10/23/2014 
Revised version submitted to EPA 
10/29/2014 
EPA comments received 11/04/2014 
Revised version submitted to EPA 
11/05/2014 
Final memo submitted 11/12/2014 
EPA approval received 7/07/2015 

9/1/2014 

Draft Feasibility Study 
(FS) - Electronic 
Version for Early EPA 
Team Review 

03/20/2012 Submitted 03/20/2012 
EPA draft FS Section 1 received 07/08/14 
EPA Draft Final FS Section 1 and Appendix 
A received on 12/18/14 
EPA draft FS Section 2 received 2/23/15 
EPA revised draft FS Section 1 and 2 
received 6/2/15 
EPA revised draft FS Section 2 and draft 
Section 3 received 7/29/15 
EPA draft FS Section 4 received 8/18/2015 

6/29/2012 

Draft Feasibility Study 
(FS) - Formal 
Publically Accessible 
Submittal 

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 
EPA draft FS Section 1 received 07/08/14 
EPA draft Final FS Section 1 and Appendix A 
received on 12/18/14 
EPA draft FS Section 2 received 2/23/15 
EPA revised draft FS Section 1 and 2 received 
6/2/15 
EPA revised draft FS Section 2 and draft Section 
3 received 7/29/15 
EPA draft FS Section 4 received 8/18/2015 

6/29/2012 

Draft Final Feasibility 
Study (FS) 

06/08/2016 EPA Draft Final FS released 06/08/2016 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
General Field/Data/F II Reporting 
Val idated A nalytical 
Results 

90 days 
following 
completion of 
each 
sampling 
activity 

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, F, 
and G received 1/15/08; comments on 
Section 10 received 3/20/08; comments on 
Section 11 received 5/16/08; comments on 
Appendix E received 8/8/08. This document 
was never intended to be revised or approved 
by EPA; comments will be addressed in the 
Draft RI Report. 

Draft Sediment Mobility 
Testing Data Report 

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline 
Ecological Risk 
Assessment Report 

Early 
September 

2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human 
Health Risk 
Assessment Report 

Late 
September 

2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

Bent hie Toxicity 
Reanalysis Technical 
Memorandum 

Mid 
November 

2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft 
Bent hie BERA 

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12. 

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012. 
EPA comments received on 01/11/2013 

9/1/2011 

AQ16-06 Page 9 



WG 
LOWER WILLAMETTE GROUP 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Human Health and 
Ecological Risk 
Management 
Recommendations 

July 2011 Submitted 07/22/2011 9/22/2011 

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 and 2, 
Appendices A and H 11/30/2012 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 
EPA comments received on Section 8 
04/19/2013 
EPA comments received on Section 9 
8/16/2013 
Revised Redline of EPA comments received 
on Section 9 9/26/2013 
EPA comments received on Section 7 
11/05/2013 
Additional EPA comments received on 
Section 7 12/19/2013 
EPA comments received on Section 6 
05/07/2014 
EPA comments received on Section 5 
6/11/14 
EPA comments received on Section 10 and 
11 7/10/2014 
EPA comments received on the Executive 
Summary 
01/13/2015 
EPA comments and direction to produce 
draft final RI received 4/27/15 
LWG submitted electronic version of Draft 
Final RI 06/12/15 
EPA conditional approval received January 
8,2016 

10/29/2011 

Final Remedial 
Investigation Report 

2/8/2016 Submitted to EPA on 02/8/16. 
EPA provided final approval of the Final 
Remedial Investigation on 3/22/2016. 
Final Remedial Investigation submitted to 
EPA on 4/15/2016 with revised acronym list. 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Final BHHRA 3/28/2013 Submitted: 02/11/2013 

EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013. 
Final BHHRA posted and hardcopy 
submitted 03/25/13. 
EPA provided final approval of the BHHRA 
on 04/03/13 
Final BHHRA errata posted 04/12/13. 

4/8/2013 

Final BERA 4/1/2013 Submitted: 04/01/2013; 
EPA comments received 06/07/13; 
Revised draft submitted to EPA 06/14/13 
EPA comments received 06/26/13 
EPA comments received 09/26/13 
Further revised draft submitted to EPA 
10/10/13 
Further revised draft submitted to EPA 
12/16/13 
EPA provided final approval of the BERA 
with the exception of Attachment 1 Part B 
Communication Log on 12/20/13 

4/15/2013 

STORMWATER 
Stormvater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

Revised Stornnvater 
Loading Calculation 
Methods 

April 2010 Submitted 04/30/2010; EPA comments 
received 08/17/2010 

6/30/2010 

Final Stornnvater 
Loading Calculation 
Methods 

Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT 
Round 3B Field 
Sampling Plan: 
Sediment Sampling and 
Benthic Toxicity Testing 

Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment & 
Bioassay Testing FSP. 

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach 

Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment & 
Bioassay Testing FSP. 

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
1 1/5/2007 R3B Comprehensive Sediment & 
Bioassay Testing FSP. 
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Deliverable' 
Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA comments received 
10/11/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay 
Testing FSP. 

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 
2007 

Submitted 12/17/2007. Need EPA approval 
of this QAPP Addendum. 

Round 3 Sediment Trap 
Deployment Field 
Report 

Submitted 06/30/2011 

FATE & TRANSPORT 
Draft Chemical Fate & 
Transport Mode! 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

F&TSurface Sediment 
FSP - Addendum to 3B 
Sediment FSP 

December 
2007 

Submitted 12/10/2007; EPA comments 
received 1/2/08. 1/16/08 LWG agreed with 
EPA not to perform the sampling. Need EPA 
agreement that this deliverable is no longer 
needed. 

Draft Bioaccumulation 
Modeling Report 

Submitted 7/27/2009 

CULTURAL RESOURCES 
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point 
in the project 

BIOLOGICAL ASSESSMENT 
Preliminary Draft Site-
Wide Biological 
Assessment - Electronic 
Version for Early EPA 
Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-
Wide Biological 
Assessment - Format 
Publically Accessible 
Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 
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2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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